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The initial construction by-pass on Price Road clears
the way for relocations of public and private utilities in the
path of the future Price / Santan Traffic Interchange. Pecos Road’s
connection to Price will be closed to allow work to advance in the area.
Pecos traffic will be shifted to Ellis Road between Chandler Boulevard
and Pecos Road. The initial by-pass is the first of several shifts of traffic
on Price required prior to completion of the freeway to freeway
interchange, the Santan Freeway and the full diamond interchange

that will ultimately link Price Road to Loop 202.
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RELOCATION OF UTILITIES PRECEDES START
OF SANTAN/PRICE TRAFFIC INTERCHANGE

Construction on the freeway to freeway traffic
interchange that will link the Price and Santan freeways
is beginning. Relocation of a sewer trunk line and
associated facilities is a key element of the intial work
which is scheduled between June and October 2001.

A construction by-pass on Price Road will carry traffic
around the intial work zone. Other traffic restrictions and
temporary closures along Pecos Road between Price and
Ellis roads are required to complete installation of new
underground piping which consists of 96-inch reinforced
concrete pipe and additional 48 and 66-inch lines.

This effort is only the first element of work to be
completed in the area of the interchange. Other major
private utility relocations are scheduled to begin in
September with new installations continuing through
April 2002. Utilities expected to be relocated include
SRP Power distribution and transmission lines, an El
Paso natural gas pipeline, a Kinder Morgan liquid
petroleum pipeline and SRP irrigation facilities.

The goal of this initial, specialized underground work
is to shorten the duration of the major Price Santan
traffic interchange project. Construction to begin by
summer 2002, with completion slated for fall 2004.

An interim opening of the Santan Freeway between
Interstate 10 and the Price Freeway could occur by the
end of 2003, while an opening between Loop 101 and
Arizona Avenue (SR 87) is planned by the end of 2004.

Traffic will be maintained on Price Road and its
temporary connections to the Price Freeway during all
future construction using traffic by-passes similar to the
one being installed now.

The Price/Santan traffic interchange is a multilevel
interchange. The Santan Freeway will be depressed
through the interchange site. Price Road will continue
south as always, with a full diamond interchange to and
from the Santan Freeway. Nearly $65 million has been
dedicated over the next several years to complete the
freeway to freeway connections.
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PROJECT PARTICULARS

Project Scope:
Installation of new sanitary sewer facilities (City of Chandler),
including PVC lined concrete sewer pipe, concrete junction
structures and manholes, clearing the way for future traffic
interchange construction.

Project Cost:
$1.98 million contract awarded April ‘O1 by the State
Transportation Board to Achen-Gardner Engineering. L.L.C.,
Phoenix

Project Time:
80 working days (about four months) beginning June 18, ‘01.

Target Completion:
October 2001
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FOR MORE INFORMATION:
ARIZONA DEPARTMENT OF

TRANSPORTATION
Consultanting Resident Engineer
William Boyd, P.E. (602) ???7-8892

Valley Project Information
Mark Bonan (602) 712-7176

Achen-Gardner Engineering
Project Manager
Ron Dukeshier (602) ???-0019




